

ROADMAP SKI

2020 MAR

- Idea
- Created Website
- And the planning begun

2020 June

- The miningpool (pool.abseits.ski) launches
- Growing hashrate of various coins on the pool

2020 Q3

- The coin will be upgraded to MN
- More secure blockchain because of Masternodes

2021 Q1

- Skicoins ready to be integrated in all day use
- Various partnerships could be made

2021

The demand for the crypto and blockchain Technology will rise

2020 MAY

- First implementation and Release of the Mainnet with POW.
- Community began to grow

2020 July

The community grew rapidly and planning begun to updating the coin.

2020 Q4

- Development of an android wallet will be started to make Ski accessible to everyone

2021 Q2

- Listing on more exchanges and pools
- Marketing

Future

In the future the community will decide what the best for the project is and we aim that development will be completely decentralized.

